PROJECT CHARTER

ClearPark Smart Parking Platform | WE ARE $oftware ¢orp. | CIS 4374 Semester Project

Project title	ClearPark Smart Parking Platform	Project manager	Dana Rivera (also Scrum Master)
Project sponsor	Morgan Ellis, Executive Sponsor, WE ARE $oftware ¢orp.	Customers	City transportation departments and parking facility operators
Start date	Aug 24, 2026	End date	Dec 17, 2026 (release and final presentation)

BUSINESS NEED / PROBLEM STATEMENT

Drivers spend significant time searching for parking, which causes congestion, frustration, and lost productivity. Parking operators lack the tools to monitor occupancy, manage pricing, and improve the use of their parking assets. City transportation departments and operators asked for one platform that serves both sides.

GOAL STATEMENT AND BUSINESS CASE

Build and release a web and mobile platform that lets drivers locate, reserve, and pay for parking in real time, and gives operators an administrative dashboard with occupancy reporting and analytics. Unlike competing apps that cover only street or only garage parking, ClearPark combines both, locks the price at reservation, and gives operators real tools. Benefits: less time spent circling for parking, better use of garage space, and usable utilization data for the city.

PROJECT SCOPE (IN)

- User registration, login, and sessions
- Real-time availability and interactive map
- Reservation, cancellation, and digital payment
- Reservation history and receipts
- Notifications and alerts
- Operator dashboard, pricing, occupancy reports
- Mapping/navigation and payment integrations
- Basic admin tools and system health monitoring

OUT OF SCOPE AND DEFERRED

- **Out of scope:** autonomous valet or parking assist; physical sensors and gate hardware (provided by operators); city-wide traffic rerouting
- **Deferred:** driver reviews (UI-09), peak-hours heatmap (RP-07), monthly receipt summary email (RP-11)

DELIVERABLES

- iOS and Android mobile app
- Web application and operator dashboard
- Backend/API and database
- Mapping and payment integrations
- Test and UAT reports, user guides, operator training

SUCCESS CRITERIA

- First-time driver finds and reserves a space in under 3 minutes
- Occupancy data no more than 30 seconds old
- 99.5% monthly availability
- No stored card data and no duplicate charges
- Operator adds a garage and sets pricing in under 5 minutes
- All Must-priority use cases pass UAT

MILESTONES (7 two-week sprints, Sep 14 - Dec 17)

M1	**Sep 13**	Planning baseline complete
M2	**Sep 25**	Sprint 1 demo (walking skeleton)
M3	**Oct 9**	Authentication and setup complete
M4	**Oct 23**	Garage management and pricing complete
M5	**Nov 6**	Real-time monitoring and reservation flow
M6	**Nov 20**	Payments, receipts, data services
M7	**Dec 4**	Reporting complete; feature freeze
M8	**Dec 11**	Security audit and UAT sign-off
M9	**Dec 17**	Release and final presentation

KEY RISKS

- **T-02** Inaccurate real-time occupancy data (score 16)
- **S-01** Scope creep on a fixed timeline (score 16)
- **T-01** Mapping API outage or limits (12)
- **S-02** Vendor onboarding delays (12)
- **T-03 / T-04** Payment and security failures (impact 5, watched closely)

ASSUMPTIONS, DEPENDENCIES, CONSTRAINTS

- Sandbox access to payment and mapping providers from Sprint 1
- Operators supply occupancy feeds through an API
- Must comply with security, privacy, and city ordinances
- Fixed semester timeline; flex scope before the date
- Full risk register: Section 7 of the project document

FINANCIALS

Labor	Non-labor	Contingency (10%)	Total budget
$692,160	$39,300	$73,146	$804,606

Team: 15 people (11.85 full-time equivalents) across Mobile, Web, Backend/API, Mapping, Payment, QA, DevOps/Security, and management. Bottom-up estimate; details in Sections 9 and 10.

PROJECT MANAGER AUTHORITY (this charter authorizes the project and the use of organizational resources)

- The project manager may assign people within the approved allocations, run sprints, and manage spending within the baseline.
- Changes to scope, schedule, or budget go through change control. Only the sponsor approves a release from the contingency reserve or a change to the end date.

APPROVALS

Morgan Ellis, Executive Sponsor	Dana Rivera, Project Manager	Representative, City Transportation Dept.
Signature: _____	Signature: _____	Signature: _____
Date: _____	Date: _____	Date: _____

Fictional project for CIS 4374. Version 1.0, Week 7. Figures come from Sections 2, 5, 7, 9, and 10 of the project document.