TEAM CHARTER

ClearPark Project Team | WE ARE $oftware ¢orp. | CIS 4374 Semester Project

TEAM PURPOSE

We are the ClearPark project team. Our purpose is to deliver a reliable, secure, and easy-to-use parking platform for drivers and operators by Dec 17, 2026, working in two-week sprints and keeping stakeholders informed every week.

TEAM MEMBERS (15 people, 11.85 FTE; allocations and backups in Section 9)

Group	Members	Role on the team
Management and analysis	Dana Rivera; Marcus Chen; Priya Patel; Elena Volkov	Project manager and Scrum Master; business analyst and Product Owner proxy; UX/UI designer; solution architect
Mobile	Jordan Brooks (lead); Sam Okafor	iOS and Android app
Web	Aisha Khan (lead); Leo Martinez	Web app and operator dashboard
Backend/API	Tomas Alvarez (lead); Hannah Kim	Services, database, authentication, reporting data
Mapping and payment	Ravi Nair; Chloe Dubois	Maps and navigation; payment gateway and refunds
QA	Omar Hassan (lead); Grace Liu	Test strategy, automation, UAT
DevOps/Security	Victor Santos	Environments, CI/CD, security and privacy compliance

TEAM VALUES

- **Safety and trust:** protect user, vehicle, and payment data
- **Honesty:** raise problems and risks early; no surprises
- **Respect:** listen first; disagree with ideas, not people
- **Ownership:** do what we commit to, or say early that we cannot
- **Quality:** done means tested, reviewed, and demo-ready

GROUND RULES

- Core hours 10:00 - 15:00 Central; be reachable on Teams
- Reply to Teams messages within 4 working hours; urgent issues by call
- Join stand-ups on time and keep them to progress, blockers, plan
- Every change gets a code review and passing tests before merge
- Keep Trello cards current with owner and status
- Meeting agendas 24 hours ahead; notes within 1 business day

ROLES AND DECISION MAKING

Decision	Who decides	How
Technical design within one team	Team lead	After consulting the team; recorded in the repository
Architecture and cross-team APIs	Solution architect	Weekly technical sync; written API contract
Sprint priorities and scope	Project manager with the business analyst	Backlog refinement and sprint planning
Changes to scope, schedule, or budget	Project manager; sponsor if the baseline changes	Formal change control; entered in the decision log
Day-to-day team questions	Whole team	Consensus; if no agreement in one discussion, the team lead decides

COMMUNICATION (Section 8)

- Daily 15-minute stand-ups for each development team; integration stand-ups Mon, Wed, Fri
- Sprint planning, sprint review and demo, and retrospective every 2 weeks
- Weekly status and risk review; weekly 1-2 minute stakeholder video
- Channels: Teams (chat and calls), email (formal), Trello (work), GitHub (document and code)

CONFLICT RESOLUTION

1. Talk directly with the person, same day
2. If unresolved, ask the team lead to help
3. Next, escalate to the project manager within 1 business day
4. Last, the sponsor or steering group within 2 business days (same path as the communication plan)

QUALITY STANDARDS AND HOW WE MEASURE SUCCESS

- **Definition of Done:** acceptance criteria met, code reviewed, automated tests pass, works on staging, no critical defects, documentation updated, ready to demo
- **Team success measures:** sprint goals met, points completed vs. planned, defect trend, budget within 5% of plan, on-time milestones

TEAM AGREEMENT (each member signs; date: _____)

Dana Rivera: _____ Marcus Chen: _____ Priya Patel: _____

Elena Volkov: _____ Jordan Brooks: _____ Sam Okafor: _____

Aisha Khan: _____ Leo Martinez: _____ Tomas Alvarez: _____

Hannah Kim: _____ Ravi Nair: _____ Chloe Dubois: _____

Omar Hassan: _____ Grace Liu: _____ Victor Santos: _____

Fictional team for CIS 4374. Version 1.0, Week 7. The team reviews this charter at each sprint retrospective and updates it when the team agrees.